

BOARD OF COUNTY COMMISSIONERS FOR
ADAMS COUNTY, STATE OF COLORADO

RESOLUTION APPROVING CHANGE ORDER TWO TO THE AGREEMENT BETWEEN ADAMS
COUNTY AND ROCKSOL CONSULTING GROUP, INC., FOR ENGINEERING DESIGN
SERVICES FOR THE YORK STREET, PHASE II – 78TH AVENUE TO 88TH AVENUE
IMPROVEMENTS PROJECT

WHEREAS, on July 24, 2018, RockSol Consulting Group, Inc., was awarded an agreement to provide Engineering Design Services for York Street, Phase II – 78th Avenue to 88th Avenue Improvements Project; and,

WHEREAS, additional design services were determined to be necessary and important to the project to ensure safety, constructability, and road functionality that includes; Phase II Environmental Site Assessment (ESA); Three (3) locations of additional design services for street extension; Utility coordination and test hole services; and Water quality pond at Niver Creek and McElwain Boulevard services; and,

WHEREAS, RockSol Consulting Group, Inc., has agreed to provide the additional design services in the not to exceed amount of \$130,000.00 for a total agreement price of \$655,058.40.

NOW, THEREFORE, BE IT RESOLVED, by the Board of County Commissioners, County of Adams, State of Colorado, that Change Order Two to the agreement with RockSol Consulting Group, Inc., for the York Street, Phase II – 78th Avenue to 88th Avenue Improvements Project be approved.

BE IT FURTHER RESOLVED, that the Chair is hereby authorized to sign said Change Order Two with RockSol Consulting Group, Inc., after negotiation and approval as to form is completed by the County Attorney's Office.