

BOARD OF COUNTY COMMISSIONERS FOR
ADAMS COUNTY, STATE OF COLORADO

RESOLUTION TO ACCEPT CHANGE ORDER ONE TO AN AGREEMENT BETWEEN
ADAMS COUNTY AND ROCHE CONSTRUCTORS, INC., FOR THE CONSTRUCTION OF
THE ADAMS COUNTY DETENTION FACILITY MENTAL HEALTH UNIT

WHEREAS, on December 6, 2016, Roche Constructors, Inc., was awarded an agreement for CMGC (Construction Manager General Contractor) Services for the Adams County Detention Facility Mental Health Unit; and,

WHEREAS, Roche Constructors, Inc., proposed a Guaranteed Maximum Price for construction of the Adams County Detention Facility Mental Health Unit in the amount of \$2,925,001.00, which will bring the total contract amount to \$2,938,403.00.

NOW, THEREFORE, BE IT RESOLVED, by the Board of County Commissioners, County of Adams, State of Colorado, that Change Order One to the Agreement between Adams County and Roche Constructors, Inc., for the Adams County Detention Facility Mental Health Unit be approved.

BE IT FURTHER RESOLVED that the Chair is hereby authorized to sign the Change Order after negotiation and approval as to form is completed by the County Attorney's Office.