

RESOLUTION APPROVING CHANGE ORDER THREE TO THE AGREEMENT BETWEEN
ADAMS COUNTY AND HUITT-ZOLLARS, INC., FOR THE LOWELL BOULEVARD
IMPROVEMENTS PROJECT FOR THE TRANSPORTATION DEPARTMENT

WHEREAS, on October 31, 2011, Adams County and Huitt-Zollars, Inc., entered into an agreement in the amount of \$299,400 to provide engineering design services for the Lowell Boulevard Improvements Project for the Transportation Department; and,

WHEREAS, on September 16, 2013, the Agreement was amended to include additional right-of-way acquisition services in the amount of \$42,420; and,

WHEREAS, on October 7, 2014, the agreement was extended through August 31, 2016, to allow Huitt-Zollars, Inc., time to complete the additional design and post design services in the amount of \$53,740; and,

WHEREAS, Adams County and Huitt-Zollars, Inc., desire to extend the agreement through May 31, 2018, to provide additional post design services per the U.S. Army Corps of Engineers 404 Permit, roadway widening, sidewalk, curb and gutter, storm sewer infrastructure, and retaining wall construction documents for the Transportation Department in the additional amount of \$95,359.25.

NOW, THEREFORE, BE IT RESOLVED, by the Board of County Commissioners, County of Adams, State of Colorado, that Change Order No. Three to the agreement between Adams County and Huitt-Zollars, Inc., a copy of which is attached hereto, be approved.

BE IT FURTHER RESOLVED, that the Chairman is authorized to execute Change Order No. Three on behalf of Adams County.