

PUBLIC HEARING AGENDA ITEM

DATE OF PUBLIC HEARING: July 11, 2017

SUBJECT: Dahlia Street Roadway and Drainage Improvements

FROM: Raymond H. Gonzales, Interim County Manager Patti Duncan, Interim Deputy County Manager Benjamin Dahlman, Finance Director Kim Roland, Procurement and Contracts Manager

AGENCY/DEPARTMENT: Public Works

HEARD AT STUDY SESSION ON

AUTHORIZATION TO MOVE FORWARD: YES NO

RECOMMENDED ACTION: That the Board of County Commissioners approves Amendment One to the agreement with ICON Engineering for the Dahlia Street Roadway and Drainage Improvement Project

BACKGROUND:

Dahlia Street is classified as a Collector Road. The street is located within the limits of unincorporated Adams County. The current road does not have adequate drainage infrastructure in the vicinity nor sidewalks on both sides of the road. The County anticipates improving the roadway safety, capacity, and drainage along Dahlia Street. The project includes the roadway widening, curbs, gutters, sidewalks, bike lanes, storm sewer system and collaborations with other agencies.

Adams County entered into an agreement with ICON Engineering on May 10, 2016, to provide the design services, and the coordination efforts with South Adams County Water and Sanitation District, Colorado Department of Transportation, utility companies, and businesses and residents in the area for this project. This project is complex and is approximately 53% complete. In order to complete this project, it is necessary to extend the completion date an additional year from the date of the signed agreement. There is no additional cost associated with this extension date.

Adams County Public Works is recommending extending the agreement's expiration date an additional year at no additional cost to the County.

AGENCIES, DEPARTMENTS OR OTHER OFFICES INVOLVED:

Public Works

ATTACHED DOCUMENTS:

Resolution

FISCAL IMPACT:

Please check if there is no fiscal impact \boxtimes . If there is fiscal impact, please fully complete the section below.

Fund:

Cost Center:

	Object Account	Subledger	Amount
Current Budgeted Revenue:			
Additional Revenue not included in Current Budget:			
Total Revenues:			

	Object Account	Subledger	Amount
Current Budgeted Operating Expenditure:			
Add'l Operating Expenditure not included in Current Budget:			
Current Budgeted Capital Expenditure:			
Add'l Capital Expenditure not included in Current Budget:			
Total Expenditures:			

New FTEs requested:	YES	NO NO
Future Amendment Needed:	YES	

Additional Note: