

BOARD OF COUNTY COMMISSIONERS FOR
ADAMS COUNTY, STATE OF COLORADO

RESOLUTION APPROVING CHANGE ORDER ONE TO THE AGREEMENT BETWEEN ADAMS
COUNTY AND VILLALOBOS CONCRETE INC., FOR CONSTRUCTION SERVICES FOR THE
2018 BERKELEY SIDEWALK PROJECT

WHEREAS, in November 2017, Villalobos Concrete Inc., was awarded an agreement in the amount of \$1,104,101.00 to provide Drainage Revision and Overruns Construction Services for the 2018 Berkeley Sidewalk Project; and,

WHEREAS, additional services were determined necessary to add to the scope of work and increase construction budget for field revisions by the Engineer of Record to place the storm sewer system an acceptable distance from the water line under the roadway, and remove existing pipe creating a substantial overrun, which allows configuration compliance for public safety; and,

WHEREAS, Villalobos Concrete Inc., has agreed to provide the additional construction services in the not to exceed amount of \$165,500.00 for a total agreement price of \$1,269,601.00.

NOW, THEREFORE, BE IT RESOLVED, by the Board of County Commissioners, County of Adams, State of Colorado, that Change Order One to the Agreement between Adams County and Villalobos Concrete Inc., for the 2018 Berkeley Sidewalk Project be approved.

BE IT FURTHER RESOLVED, that the Chair is hereby authorized to sign said Change Order One with Villalobos Concrete Inc., after negotiation and approval as to form is completed by the County Attorney's Office.