

PUBLIC HEARING AGENDA ITEM

DATE OF PUBLIC HEARING: October 15, 2019					
SUBJECT: 2019 Truck Hauling Services					
FROM:	Raymond H. Gonzales, County Manager Alisha Reis, Deputy County Manager Benjamin Dahlman, Finance Director Jennifer Tierney Hammer, Procurement and Contracts Manager				
AGENCY/DEPARTMENT: Public Works Department					
HEARD AT STUDY SESSION ON: N/A					
AUTHORIZATION TO MOVE FORWARD: YES NO					
RECOMMENDED ACTION: That the Board of County Commissioners approves Change Order One to the agreement with JK Transports Inc., for additional Truck Hauling Services for the Adams County Gravel Road Program.					

BACKGROUND:

In February of 2019, JK Transport, Inc was awarded an agreement to provide truck hauling services for the 2019 Gravel Road Program in an amount not to exceed \$972,000.

During the initial approval of this expenditure, the Board of County Commissioners directed the Public Works staff to formally present any and all additional truck hauling service requests for this agreement as deemed necessary.

Public Works currently has projects in-progress through December 2019, and to ensure the scheduled work completion dates are not impacted, additional contract truck hauling services are required. This request for additional truck hauling services does include the gravel resurfacing of approved additional roads to address the significant weather impacts from June of 2019.

Change Order One shall provide an additional 1,422.22 hours of truck hauling services work at the established bid item pricing. The service hours requested shall maintain the anticipated service level needed for 2019 project completion. The contract breakdown is as follows:

Original Contract Amount	\$ 972,000.00
Change Order One	\$ 128,000.00
New Total Contract Value	\$ 1,100,000.00

It is recommended to approve Change Order One to the Agreement with JK Transports Inc., in the amount of \$128,000.00 for a total contract not to exceed amount of \$1,100,000.00.

Revised 07/2017 Page 1 of 2

Public Works has sufficient 2019 budget remaining to support Change Order One and a budget amendment will not be required.

AGENCIES, DEPARTMENTS OR OTHER OFFICES INVOLVED:

Public '	Works	Department
----------	-------	------------

ATTACHED	DOCUN	MENTS:
-----------------	--------------	--------

ATTACHED DOCUMENTS:				
Resolution				
FISCAL IMPACT:				
Please check if there is no fiscal impact \boxtimes . If there is fibelow.	iscal im	pact, please fu	lly complete the	e section
Fund: 13				
Cost Center: 3031				
		Object	Subledger	Amount
Current Budgeted Revenue:		Account		
Additional Revenue not included in Current Budget:				
Total Revenues:				
		Object Account	Subledger	Amount
Current Budgeted Operating Expenditure:		7605		\$1,350,000.00
Add'l Operating Expenditure not included in Current Bu	dget:			
Current Budgeted Capital Expenditure:				
Add'l Capital Expenditure not included in Current Budg	et:			
Total Expenditures:			\$1,100,000.00	
New FTEs requested: YES	⊠ NO			
Future Amendment Needed: YES	⊠ NO			
Additional Note:				

Revised 07/2017 Page 2 of 2