



PUBLIC HEARING AGENDA ITEM

DATE OF PUBLIC HEARING: April 27, 2021
SUBJECT: York Street, Phase III-58 th Avenue to State Highway 224 Professional Engineering Design Services.
FROM: Raymond H. Gonzales, County Manager Alisha Reis, Deputy County Manager Nancy Duncan, Budget & Finance Director Jennifer Tierney Hammer, Procurement & Contracts Manager
AGENCY/DEPARTMENT: Public Works Department
HEARD AT STUDY SESSION ON: N/A
AUTHORIZATION TO MOVE FORWARD: <input type="checkbox"/> YES <input type="checkbox"/> NO
RECOMMENDED ACTION: That the Board of County Commissioners approves Amendment One to the Agreement between Adams County and EST, Inc., for the York Street, Phase III – 58 th Avenue to State Highway (SH) 224 Professional Engineering Design Services.

BACKGROUND:

The Board of County Commissioners awarded an Agreement to EST, Inc., on June 4, 2019. This Agreement includes roadway, drainage, and bridge improvements along York Street from 58th Avenue to SH 224, approximately 1.9 miles. York Street is classified as an urban minor arterial road and is one of the major transportation corridors in unincorporated Adams County. Professional Engineering Design Services are required to perform the design phase of this improvement project.

Amendment One to extend the current Agreement is needed to coordinate with the Union Pacific Railroad, the Corps of Engineers, issues related to COVID and the 58th Avenue storm sewer outfall. Amendment One to this Agreement does not affect the overall contract value.

The agreement breaks down as follows:

Original Agreement	Approved 05/2019	\$1,705,349.00
Amendment One Time Extension		\$0.00
	Total Agreement:	\$1,705,349.00

The recommendation is to approve Amendment One to extend the Agreement between Adams County and EST, Inc., through December 31, 2023, for the York Street, Phase III – 58th Avenue to State Highway (SH) 224 Professional Engineering Design Services.

AGENCIES, DEPARTMENTS OR OTHER OFFICES INVOLVED:

Public Works Department

ATTACHED DOCUMENTS:

Resolution

FISCAL IMPACT:

Please check if there is no fiscal impact ☒. If there is fiscal impact, please fully complete the section below.

Fund: 13
Cost Center: 3056

	Object Account	Subledger	Amount
Current Budgeted Revenue:			
Additional Revenue not included in Current Budget:			
Total Revenues:			<u> </u>

	Object Account	Subledger	Amount
Current Budgeted Operating Expenditure:			
Add'l Operating Expenditure not included in Current Budget:			
Current Budgeted Capital Expenditure:	9135	30562101	\$15,000,000
Add'l Capital Expenditure not included in Current Budget:			
Total Expenditures:			<u>\$ </u>

New FTEs requested: ☐ YES ☒ NO

Future Amendment Needed: ☐ YES ☒ NO

Additional Note: